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February 20, 2009

The Department of Environmental Protection’s Bureau of Remediation & Waste Management will
be responsible for the implementation of this LUST Trust Grant under the American Recovery &
Reinvestment Act. This work plan outlines work identified as meeting the criteria of the LUST
Trust Grant and that will create employment opportunities and business activity in the local
economy. Grant funds will be directed at motor fuel LUST remediation sites and proper closure
of abandoned USTs. Funding provided under LUST Trust will be used for work that will be
outsourced to private sector contractors, except for oversight, which will be provided by
Department personnel. Implementation of this work plan will be a cooperative effort among the
Divisions of Technical Services, Response Services, Remediation and Oil & Hazardous Waste
Facilities Regulation.

LUST Remediation

Table 1 below provides a summary of the LUST remediation sites that are proposed for inclusion
in this program.

TABLE 1
Proposed LUST Remediation Sites
Name Town Spill No. Site Type Risks Needed Cost Estimates
Remediation
Former Addison B-347-94 Former Soil $125,000
Indian River gasoline Ground Contam. soil
Variety retail facility | water
Former Topsfield B-572-97 Former Soil $500,000
Daggett gasoline Ground Contam. soll
Store retail facility | water Replace wells
Drinking
water
Bangor St. Houlton R-001-05 Multiple Soil $200,000
former Surface Contam. soll
gasoline water
LUST Indoor air
facilities
Military St. Houlton Multiple $100,000
former & Soil Indoor air
active Indoor air Contam. soil/
gasoline soil gas
LUST
facilities
Brooks Brooks R-001-08 Multiple Soil $94,000
Village former Ground Contam. soll
gasoline water
LUST Drinking
facilities water
Total $1,019,000
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Five (5) existing LUST remediation sites where motor fuels have been discharged to the
environment has been identified from the Bureau’s Oil Remediation Priority List. All have
contaminated soil and ground water. Some are also contaminating surface water bodies or pose
a threat to indoor air quality in occupied buildings.

Each of the sites listed above, other than Brooks Village, will remediate sites that are likely to be
returned to commercial uses upon completion. The Brooks Village project will be coordinated
with a Maine Department of Transportation highway reconstruction project to take advantage of
access to contamination under the highway that was previously inaccessible. This coordination
will benefit both agencies’ projects. This is a residential village. All of the projects identified are
in Aroostook, Washington and Waldo Counties with December 2008 unemployment rates ranging
from 8.2 to 9.4%, and all higher than the State of Maine average of 7%."

UST Closures

The second body of work that will be funded using LUST Trust economic stimulus moneys will be

the proper closure of abandoned motor fuel USTs in accordance with Maine’s underground oil
storage tank regulations (Chapter 691, Section 11). The tanks proposed for proper closure are
summarized in Table 2 below.

TABLE 2
Abandoned UST Closures
Registration Facility Name | Town No. of USTs | Site Estimated
No. Assessment Cost?
Needed
5576 Wiscasset Fuel Wiscasset 5 Yes $26,500
None Wells Fargo Old Town 1 Yes $10,000
5521 Little Brook Eliot 1 Yes $13,888
Airport
7457 Larry Sawyer Fort Fairfield 1 Yes $9,821
9662 J.A.R. Farms St. Francis 5 Yes $50,000
3033 Lionel Plourde Caribou 2 Yes $3,000
4648 Korner Market Dover-Foxcroft 3 Yes $3,000
7476 Webber Lobster | Brunswick 4 Yes $3,000
19945 lvy Anderson New Portland 1 Yes $3,000
7047 Victor’s Irving Grand Isle 2 Yes $40,000
13090 Pit Stop Jonesport 2 Yes $40,000
12985 Keene Qik Stop | North Jay 3 Yes $40,000
3070 Smithfield Smithfield 2 Yes $40,000
General Store

2467 Harvey Austin Skowhegan 3 Yes $40,000
16050 McKees Station | Coburn Gore 2 Yes $40,000
1845 Pleasant Pond Richmond 1 Yes $40,000
19791 Lil Deb’s Stacyville 1 Yes $40,000
Totals 17 39 17 $442,209

As defined in Maine’s UST regulations, the abandoned tanks in Table 2 have been out of service
for more than 12 consecutive months and have never been properly closed. All are in violation of
the Department’'s UST regulations. These facilities have a history of reported discharges or are

! Maine Dept. of Labor, Center for Workforce Research & Information

? Cost estimates based on actual site visits and bids or estimates using average per facility bids
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presumed to have had unreported discharges given their construction materials or operation
history. Closure will consist of proper tank and piping removal, an environmental site
assessment, submission of required notifications and registration amendment, and remediation of
contaminated soils where needed and within the grant budget.

All abandonment work will be supervised by a Maine certified UST installer as required by Maine
law. Consultants will be hired to perform and write and submit the site assessment reports.
Department personnel will oversee each project, including any needed further investigation or
remediation determined at the time of the UST removal and underlying soils are accessed. All
remediation will be outsourced to OSHA certified contractors. Cost estimates are based on site
inspections and bids, or estimates derived from average closure costs.

In addition to the $442,209 budgeted for tank removals and sites assessments (Table 2), another
$248,791 is proposed for remediation of oil contaminated soils found in the course of site
assessments that require clean up. At an average of $60 per ton, this should be adequate to
remove, truck and treat or dispose of 4100 tons of oil contaminated soils. Total funding
requested for tank removals and associated remediation is $691,000.

Work Plan Implementation, Roles & Responsibilities

Implementation of this work plan will be the responsibility of the LUST Trust Grant administrator
and Director of Technical Services, and will require collaboration of staff from the Divisions of
Technical Services, Remediation, Response Services and the enforcement unit of the Division of
Oil & Hazardous Waste Facilities Regulation. All work and data collection included in this plan
will be governed by the Department’'s LUST Quality Assurance Plan. Site safety plans will be
developed to cover Department employees at planned work sites. Site safety plan development
and implementation will be the responsibility of each project’s project manager.

Remedition projects. The remediation projects listed in Table 1 will be managed by staff already
working on these sites, and consist of a combination of regional Technical Services geology and
engineering staff and Remediation project managers. Project planning, contracting, regulatory
approvals, and remediation oversight will be the responsibility of the staff assigned to each
project.

UST removals. The planning and implementation of UST removals and site assessments will
largely be the responsibility of Technical and Response Services staff. This will include the
contracting of Maine certified UST installers, needed contractors and site assessors, as well as
UST removal oversight in coordination with the tank installer. The UST installer will be
responsible for site safety for all non-Department workers.

Enforcement. Particulary at UST removal sites, gaining access to the private property where
the abandoned USTs are located may become problematic. Where voluntary access agreements
can not be obtained by the project staff, the assistance of the UST enforcement unit will be
required to obtain Department access to undertake the needed work by way of an administrative
clean up order or another enforcement mechanism. Such cases will require considerably more
time to implement. It is estimated that enforcement action to gain access will require an
additional 1-2 months to project completion times.

Work Schedule. Depends on what EPA guidance ultimately says. Contracts in place spring 09,
and work underway summer 09?
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Work Plan Budget Overview

LUST remediation $1,019,000

UST closures $691,000
Total $1,700,000

Project management and oversight will be provided by Bureau staff and will be funded by the
Maine Ground Water Oil CleanUp Fund or other state funding sources. This will allow all LUST
Trust Funds to be deployed into Maine’s economy.

Reporting

The Department understands that transparency and accountability in the use of LUST Trust
moneys awarded under American Recovery and Reinvestment Act are essential. The
Department will report.... Waiting on details from EPA guidance.
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